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CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE  CONTRACT NO.: 68-S6-2101

DELIVERY ORDER NO.: 2101-02-010 DATE: 10/09/97 R
SITE/SPILL NO.: 87 ' v SHIFT: 7:00 - 6:30
EPA REGION: II 0SC: Jack D. Harmon
CONTRACTOR: Earth Tech., Inc. RM: LeRoy Cassidey

MONITORS: START (McGarry)

ESCRIPTION OF WORK TO BE PERFO D

1) Initiate construction of break and decon areasj

2) Conduct site walks with Industrial Hygenist and coordinate
development of health and safety plan;

3) Continue coordination of electric power connection;

4) Continue with coordination of T&D RFQ to potential bidders and
finalize arrangements for site walk for 10/14/97;

5) Continue to evaluate options for connecting to public water

supply:?

~ NUMBER OF PERSONNEL AUTHORIZED -
1 —-RESPONSE MANAGER 1-FIELD CLERK/TYPIST 3-CLEANUP TECHS.
1 -~-FOREMAN

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM QUANT . ITEM UANT
PASSENGER CAR : 1 RENTAL CAR 2

T CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

<:::¥{129?NATURE OF OSC SIGNATURE OF CONTRACTOR'S REP.
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CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BOSSERT MANUFACTURING SITE CONTRACT NO. 68-5S6-2101

ORDER NO.: 2101-02-010 DATE: 10/09/97 R
SITE/SPILL NO.: S7 SHIFT: 7:00 - 6:30
EPA REGION: IT . 0SC: Jack D. Harmon
CONTRACTOR: Earth Tech., Inc. _ RM: LeRoy Cassidey

MONITORS: START (McGarry)

DESCRIPTION OF EQUIPMENT REQUIRED

GENERAL VENDOR EQUIPMENT

Chain Saw (non-billable)
Weed-Eater

EQUIPMENT

VENDOR SUPPLIES

SUBCONTRACTORS

Taylor Rental
National Car Rental
Williams Scotsman
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